
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 08/01/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0011

09/08/2014

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 74 AT LAMAR RD (CR 61)

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/19/2013

08/02/2013

08/22/2013

08/30/2013

10/04/2013

00/00/0000

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 61.08

372 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,207,855.22

$1,998,168.45

$1,618,406.39

26.70%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007644      $2,207,855.22 $1,998,168.45 $1,618,406.39 26.70% $194,402.66

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 08/01/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0011

09/08/2014

Project Number: 0007644      SR 74 - ROUNDABOUT CNST

 

CSSTP-0007-00(644)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $530,503.99 $355,541.59 $174,962.40

Non-Participating $58,944.84 $39,504.58 $19,440.26

Total Earnings $589,448.83 $395,046.17 $194,402.66

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $589,448.83 $395,046.17 $194,402.66

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $589,448.83 $395,046.17

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $194,402.66

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 08/01/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0011

09/08/2014

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .405

 39400.000 .024

CSSTP-0007-00(644)

 

.429 $945.60 $16,902.60

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  8,200.000 2,642.810

 18.350 859.960

 

 

3,502.770 $15,780.27 $64,275.83

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,500.000 .000

 70.000 435.027

 

 

435.027 $30,451.89 $30,451.89

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  4,900.000 .000

TL & H LIME 59.000 1,485.780

 

 

1,485.780 $87,661.02 $87,661.02

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,100.000 .000

L & H LIME 63.000 83.946

 

 

83.946 $5,288.60 $5,288.60

0050 413-1000     BITUM TACK COAT GL  1,900.000 .000

 3.220 1,055.000

 

 

1,055.000 $3,397.10 $3,397.10

Category Amount: $143,524.48 $207,977.04

Category Number: 0020 TEMPORARY EROSION CONTROL

0175 163-0300     CONSTRUCTION EXIT EA  5.000 2.000

 1430.000 .750

 

 

2.750 $1,072.50 $3,932.50

0240 163-0240     MULCH TN  150.000 75.737

 290.000 10.700

 

 

86.437 $3,103.00 $25,066.73

Category Amount: $4,175.50 $28,999.23



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 08/01/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0011

09/08/2014

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0460 210-0100     GRADING COMPLETE - LS  1.000 .550

 458396.000 .068

CSSTP-0007-00(644)

 

.618 $31,170.93 $283,288.73

0735 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  1,300.000 .000

L BITUM MATL & H LIME 68.650 118.060

 

 

118.060 $8,104.82 $8,104.82

46  402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 62.250 18.510

TEMPORARY ASPHALT

                                                            

18.510 $1,152.25 $1,152.25

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 5,536.900

(IN# 1)

                                                            

5,536.900 $5,536.90 $5,536.90

9060 210-0250     UNDERCUT EXCAVATION CY  .000 250.000

 7.500 98.370

STA 305+25 to 307+50

                                                            

348.370 $737.78 $2,612.78

Category Amount: $46,702.68 $300,695.48

Project Total Amount: $194,402.66 $589,448.83


